

## **NEXURA Roadmap**

### **Q1 2024 – Foundation Phase**

- **Concept development and initial research.**
- **Formation of core team and advisory board.**

### **Q2 2024 – Development Kickoff**

- **Start of blockchain development and smart contract programming.**
- **Initial partnerships with blockchain security firms.**

### **Q3 2024 – Security Enhancements & Partnerships**

- **AI-powered security features integration.**
- **Smart contract audit tool deployment.**

### **Q4 2024 – Mainnet Launch Preparation**

- **Final testing for interoperability and scalability.**
- **Validator onboarding and governance preparation.**

### **Q1 2025 – Growth & Expansion**

- **Expansion of cross-chain interoperability features.**
- **Continuous AI advancements in security protocols.**
- **Strengthening of community governance.**
- **Establishment of social media presence and community engagement.**

### **Q2 2025 – Official Mainnet Launch**

- **Official mainnet launch with EVM compatibility.**
- **Launch of first presale round.**
- **Launch of second presale round**
- **Strategic partnerships with enterprises and institutional investors.**
- **Launch of third presale round**
- **Expansion into new enterprise blockchain applications.**
- **Official registration of the project as a business entity.**

- **Staking for validators and delegators to participate in securing the network.**
- **Delegators can choose a validator to delegate their stakes for rewards.**

### **Q3 2025 – Wallet Development & Marketing Expansion**

- **Development and launch of the NEXURA wallet for secure asset management.**
- **Integration of multi-layered security features within the wallet.**
- **Enhanced user experience with seamless blockchain interaction.**
- **Expansion of marketing campaigns to drive mass adoption.**